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Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

6,684 Salary Scientific 41,000 0 18,838 18,838 0 0 18,838 22,162
6,684 S/P Salary 41,000 0 18,838 18,838 0 0 18,838 22,162

0 Support Salary 0 0 0 0 0 0 0 0
6,684 Total Salary 41,000 0 18,838 18,838 0 0 18,838 22,162

0 Other Direct Labor 0 0 0 0 0 0 0 0
6,684 Total Direct Labor 41,000 0 18,838 18,838 0 0 18,838 22,162

0 Distributed Labor 0 0 0 0 0 0 0 0

0 Other Labor 0 0 0 0 0 0 0 0

0 PO Purchases 286,000 0 0 0 0 0 0 286,000
0 Material 286,000 0 0 0 0 0 0 286,000

106,712 Purchased - High Value 2,678,000 977,668 332,082 1,309,750 1,106,345 46,100 2,462,195 215,805
106,712 Contracts 2,678,000 977,668 332,082 1,309,750 1,106,345 46,100 2,462,195 215,805

0 Special Material 0 0 0 0 54,000 0 54,000 (54,000)
0 Miscellaneous Costs 0 0 0 0 54,000 0 54,000 (54,000)

0 Allocated Services 0 0 0 0 0 0 0 0

0 Purchased Utilities 0 0 0 0 0 0 0 0

0 Distributed Utilities 0 0 0 0 0 0 0 0

0 Overhead 0 0 0 0 0 0 0 0

113,396 Total Project Org Costs 3,005,000 977,668 350,920 1,328,588 1,160,345 46,100 2,535,033 469,967

0 Total Distributed Costs 0 0 0 0 0 0 0 0

113,396 Total Program Costs 3,005,000 977,668 350,920 1,328,588 1,160,345 46,100 2,535,033 469,967

113,396 2.6 SMALL DETECTOR PHOBOS 77970 3,005,000 977,668 350,920 1,328,588 1,160,345 46,100 2,535,033 469,967
113,396 Total Program Costs 3,005,000 977,668 350,920 1,328,588 1,160,345 46,100 2,535,033 469,967

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 3,005,000 469,967
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